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START WEEKLY REPORT to EPA OSC 
MEC REMOVAL ACTION 

Date: 6/25-6/29/2007 

GES Contract No: 68-S3-03-04 TO: 03-04-018 

LOCATION: Elkton Farm Firehole Site 

Ordnance Items Destroyed: 

QTY ITEM QTY ITEM QTY ITEM 

N/A N/A N/A 

Boosters 

Elec Caps 

Total Explosives consumed during Demo Operations: 

Non El Caps 0 Pet Cord 0 

Perforators Time Fuze 

The Following Grid Operations were Conducted: 
lbs not 
rock 

Need EMM 
Yes/No Team# Grid# & date % Cornp MEC MD lbs lbs Scrap 

1 I2B on 6/25 Pending 587 25 No 

I4D on 6/25 Pending 500 3 No 

I2B on 6/26 Pending 536 15 5 0 No 

: I4D on 6/26 Pending No 

I2B on 6/27 Pending 594 10 No 

I4D on 6/27 Pending 650 20 Yes 

I2B on 6/28 80% Pending 502 Yes 

I4D on 6/28 95% Pending 150 Yes 

K1Aon 6/28 10% Pending 370 No 

I2B on 6/29^ 100% 352 items 455 Yes 

K1A on 6/29 20% Pending 230 No 

Totals: 4574 94 22 17 

The Foitowings Grids have received a Quality Assurance check this week: 

J4C 

Comments: 
6/21 meeting: Guardian ops update; recharge basin at 10,000 gals. ATK ops notifications have been good. Soil 
wash/screen test w 1/4" screen this afternoon, the bench tests have gone well. Heat stress monitoring is ongoing, 
no problems so tor. The vehicle entry-way at the break trailer will be widened for operational purposes. Grid I2B is 
completed, however a portion on the East edge from N-S boundaries has been marked off and will be excavated in 
Phase 2. No discrepancies noted during OA team surveillances for safety and quality. 




